

Kinsmen WIL Project — Task 1 Work Split

Date: 16 July 2026

Team: Kaehil, Kyra, Zario, Gregory

Section	Owner	Notes
Cover page, ToC, formatting	Zario	Can finish today
Declaration of Authenticity	Zario	Can finish today
Domain Class Diagram (draft)	Gregory	Use confirmed entity list
Design Class Diagram	Gregory	Follows domain model, once Kyra's pattern research feeds in
ERD (draft)	Kaehil	Include Booking↔Service junction table
Architecture/Design Patterns write-up	Kyra	Research + justify 1–2 patterns for this app
GitHub setup + DevOps section	Kaehil	Gitflow: main + feature branches, safe merge process
Security section (draft)	Gregory or Zario	General principles — XSS, input validation
Non-functional Requirements	Kyra	No payment processing yet, email-only notifications for now
WBS	Kaehil	Reflects this task split

Notes

Loyalty/points system flagged for future implementation — to be noted in Change Management section, not built into current ERD scope.

Single physical branch, no payment gateway integration in current scope — keep Running Costs table realistic accordingly.